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Construction 

 Continued blasting and installation of gravity sewer main on Flint Road. 

 Completed installation of gravity sewer main and force main on southern 

section of Middlesex Road. 

 Began installation of gravity sewer main on Old Tyng Road. 

 Construction work has been coordinated with the Town for Memorial Day 

Weekend. 

 Revoli to continue gravity sewer main construction on Flint/Upton Road 

and gravity sewer main on Old Tyng Road next week. 

Environmental Monitoring 

 Dewatering not required this week. 

 Matt Marro, Tyngsborough Conservation Commission issued an 

inspection report stating that all locations are in compliance. 

Progress Summaries 

 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Ongoing   

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing   

Old Tyng Rd Ongoing   

Upton Rd Ongoing   

Westford Rd    

Winslow Rd    

 

Highlights 

 Installation of Gravity 
Sewer and Force Main on 
Flint Road  

 Completed Installation of 
Gravity Sewer and Force 
Main on Middlesex Road 
near Old Tyng Rd. 

 Began Installation of 
Gravity Sewer Main on 
Old Tyng Road 

 Continued Blasting on 
Flint Road 

 Revoli to Continue 
Construction on Flint 
Road/Upton Drive and 
Old Tyng Road Next 
Week 

  

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


